Site Name: Operational Period: | U.S. EPA Region 6

Task Order 62 CES Environmental Date: 5-14-2015 |
gt B | DAILY WORK ORDER
l ranch:  Federal Group: Response . Emergency and Rapid Response Service|
|WORK AUTHORIZED:

Continue to pump water on site as neceséary‘ dependlng on ramfali

Contlnue development of profi Ies and dlsposalof sludge, hqu;ds and solids. S
Continue removal of water, oil, sludge and waste, from the ASTs, Frac Tanks‘ Totes, and Drums.

Site Cerclis:# TXD 008950461  ©On-Scene Coordinator: ERRS Response Manager
Contract Number:  EP - S6 - 07 -02 Gary Moore, USEPA - [ LeRoy Cassidey, CB&! Federal
Task Order: 062 Date: 5.14.2015 Time:1700 | Date: 5.14.2015  Time: 1700
hPERSONNEL ONSITE:  Qry | Ueed - Unused 'gﬁ‘é':PME”T S0 ary USED  Unused
R_e_s_.p;nse Manager o ENE - Pick —up Truck 2 2 |
Foreman 1 1 = Generator 2 2
Equipment Operator. 0_ 0 | Trash Pumps o “2 . B 2 -
Truck Driver 0 ' - Utility Trailer 1 1
Laborer 3 3 Frac Tank w Liner . 1
Health and Safety Marager 0 | O ARSI B 1
PERSONNEL OFF-SITE =~ | - OpenTopRoll OF 5 5
Subcontract Manager 1 1 ) ] _ | vacuum Truck Air Mover 1 1
Transport and Disposal Coord”_‘i 1 (. Carbon Vapor Unit. - 0 0
Field Cost Accountant. - 1 1 -——-——-- * Skid Steer. B .1 " .1
. [ Vacuum/OT Boxes 14 | 14
9,000 Ib Overhead Lift 1 EEN
Storage Trailer 1 N 1
Myers (Bean) Pump 1 - 1- =
Air Compressor 1 3 1 _-

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM continued processxng of operational- HfSafety paperwork procurements and invoices. Tracked outstandlng
invoice for Republic Services compared them to paid invoices and to purchase orders. Submitted outstanding Republic
invoice to AP for processing. Set up transition with Program Manager for vacation week. Reviewed cost estimate with
OSC. Discussed analytical work with Test America.

T&D Coordlhator continued to work with Republic Services on scheduling. O

The crew pumped water from the middle pond to the storm sewer. Crew pressure washed and drained pipes from the
{WWT area and warehouse trenches. The material was moved into VB 25229.

0sC e Time: '@wm 5.14.2015  Time:0900

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Continue to manage rain events. Skim oil from South Containment and proceed to remove water. Remove water from
North, and North-North containment. Continue cleaning and pressure washing empty drums and totes. Clean working
bays and remove sludge.

Continue to sample, profile, and schedule waste for final transportatlon and disposal. Continue to process invoices, set
up procurements and track costs.
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